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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #15 
Final POLREP for Fund-Lead Removal Activities 
ESI 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Charles Gebien, U.S. EPA Region V 
Linda Nachowicz, U.S. EPA Region V, ERB 2 
Richard Karl, U.S. EPA Region V 
Susan Perdomo, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
David Chung, U.S. EPA HQ 
William Messenger, U.S. EPA Region V 
USCG NRC, NRC 
John Maritote, U.S. EPA Region V 
Nola Hicks, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
Debbie Keating, U.S. EPA Region V, ESS 
Janet Pope, U.S. EPA Region V 
JeffKelley, U.S. EPA Region V, CIC 
Carol Staniec, U.S. EPA Region V, Water 
Kendall Moore, U.S. EPA Region V, LCD 
Karen Kirchner, U.S. EPA Region V, LCD 
Harry Atkinson, IDEM 
Ken McDaniel, IDEM 
Ryan Groves, IDEM 
George Richotte, IDEM 
Natalie Maupin, IDEM 
Jason Doerflein, Marion County Health Department 
Richard Wise, City of Indianapolis 
Tom White, City of Indianapolis 
Sue Michael, City of Indianapolis 
Kim Cussen, United Water 
Stephen Jones, Pike Fire Department 
Robert Darnell, U.S. Department of Justice 
Randy Braun, IDEM 
Jay Rauh, Weston Solutions 
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From: Anita L. Boseman and Vemeta Simon, On-Scene Coordinators 
Date: 4/15/20]] 
Reporting Period: 3/12/2011 -4/15/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 47 
Response Authority: CERCLA 
Response Lead: EPA 
NPL Status: Non NPL 
Mobilization Date: 10/8/2010 
Demob Date: 4/15/2011 
CERCLIS ID: INN0051050501 
ERNS No.: 
FPN#: 

J 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 

EP-S5-09-05 
9/30/2010 
Time-Critical 
Removal Action 

10/8/2010 
4/15/2011 

Reimbursable Account #: 

1.1.1 Incident Category 

Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
The ESI site was a commercial used oil processing facility that included a tank farm and several 
ancillary buildings such as a wastewater treatment plant, a sludge treatment building, a sludge 
treatment process area, an oil dehydration process area, laboratory/office building, and a truck 
off-loading building. In addition, the ESI facility has a parking lot in front of the tank farm, a 
maintenance building immediately adjacent to the tank farm, and a rail unloading area less than 
one mile west of the tank farm. The parking lot, maintenance building, and rail unloading area 
were leased from Marathon Petroleum. 

The tank farm and ancillary buildings cover approximately 8.2 acres and have multiple process 
and storage tanks, ranging in size from 1,200 to 1,000,000 gallons in volume. The tank farm is 
designed so that all stormwater is captured in its internal sewer system and ultimately run 
through the wastewater processing equipment prior to being discharged into the City of 
Indianapolis Sanitary Sewer System. 

1.1.2.1 Location 

4910 West 86th Street, Indianapolis, Indiana 46268 

1.1.2.2 Description of Threat 
There are a number of chemicals stored at the facility, for example, recycled oils, caustic soda, 
hydrogen peroxide and sulfuric acid in tanks and totes. In addition, there are 1.5 million gallons 
of sludge stored on-site in two separate one million gallon bunker tanks. Furthermore, all the 
storm water drains into the bunker tanks with the 1.5 million gallons of sludge, therefore, there 
is a strong potential for an overflow during high intensity rainfall events. 
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From 2007 to the present, there have been City of Indianapolis sanitary sewer overflows that 
were traced to this facility. Contaminants were found as far as 6 miles from this facility at 27 
residences and three golf courses: Riverside Golf Academy, Riverside Golf Course, and Coffin 
Golf course. The Indianapolis Department of Public Works has spent about $100,000 dealing 
with the sewer overflows. In one home, it was necessary to replace the hot water tank and the 
sump pump because of the overflow backing up into their basement. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

On July 18, 2007, ESI was informed by a customer that they had discovered 28 mg/kg PCBs in 
a used oil shipment from ESI. This resulted in some PCB remediation, however, there is one 
tank. Tank #51, and maybe two additional tanks. Tank #43 and #44 that were PCB impacted. 
On September 30, 2010 Tank #51 received a TSCA approval letter on a remediation process to 
be followed by WSP, ESI's Insurance Company's Environmental Consultant. 

A limited site assessment was conducted on September 1,2010. Also, on September 1, there was 
a joint IDEM and USEPA Land and Chemicals PCB inspection. 

Prior to USEPA mobilizing to the site, the City of Indianapolis Department of Public Works and 
United Water checked on ESI and provided a chemical inventory. On October 7, IDEM 
responded to the security guard's observation of a ESI tanker leaking and placed boom until 
USEPA arrived on October 8. 

2. Current Activities 
2.1 Operations Section 

2. Current Activities 

2.1.1 Narrative 

2.1.2 Response Actions to Date 

From March 12 until April IS, 2011 

• On March 15, 2011, ERRS intended to discharge water from the southwest area to the City 
sanitary sewer but delayed the discharge event until March 17, 2011, due to heavy precipitation 

• On March 16, 2011, ERRS addressed the northwest corner of the ceiling in the Administration 
Building laboratory leaking rainwater by placing garbage bags and a garbage can to divert and 
collect the rainwater. 

• On March 17, 2011, ERRS discharged 34,758 gallons of stormwater from the southwest area to 
the City of Indianapolis sanitary system, for a total of 310,763.8 gal of the allotted 1 million gal in 
the modified SDA issued on February 15, 2011 Discharge event information was reported to the 
City 

• On March 17, 2011, ERRS and START noted water infiltration from an unknown source 
to manway SS-12 from a pipe on the west side after the discharge event was completed 
and the water level was drawn down in the manway. 

• On March 19, 2011, ERRS hauled out 8 loads (52,640 gal) of oily water from the west million 
gallon bunker tank for disposal at United Water in Cincinnati, OH 

• On March 19, 2011, ERRS discharged 25,743 gal of stormwater from the southwest area to the 
City of Indianapolis sanitary system, for a total of 336,506 8 gal of the allotted 1 million gal in the 
modified SDA issued on February 15, 2011 Discharge event information was reported to the 
City 

• On March 22, 2011, ERRS hauled out 3 loads (18,500 gal) of oily water from the west million 
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gallon bunker tank for disposal at United Water in Cincinnati, OH 
On March 22, 2011, ERRS discharged 52,164 gal of stormwater from the southwest area to the 
City of Indianapolis sanitary system, for a total of 388,670 8 gal of the allotted 1 million gal in the 
modified SDA issued on February 15, 2011 The discharge event information was reported to the 
City of Indianapolis 
On March 22, 2011, Dave McLay of WSP Environment & Energy was on site with consultants 
regarding remediation of Tank 51. 
On March 23, 2011, ERRS discharged 21,383 gal of stormwater from the southwest area to the 
City of Indianapolis sanitary system, for a total of 410,053.8 gal of the allotted 1 million gal in the 
modified SDA issued on February 15, 2011 The discharge event information was reported to the 
City by OSC Boseman 
On March 23, 2011, ERRS hauled out 12 loads (73,140 gal) of oily water from the west million 
gallon bunker tank for disposal at United Water in Cincinnati, OH. 
On March 31, 2011, ERRS discharged 50,623 gal of stormwater from the southwest area to the 
City of Indianapolis sanitary system, for a total of 460,676 8 gal of the allotted 1 million gal in the 
modified SDA issued on February 15, 2011 The discharge event information was reported to the 
City by OSC Boseman 
On March 31, 2011, ERRS hauled out 12 loads (72,000 gal) of oily water from the west million 
gallon bunker tank for disposal at United Water in Cincinnati, OH 
On April 6, 2011, ERRS discharged 53,029 gal of stormwater from the southwest area to 
the City of Indianapolis sanitary system, for a total of 513,705.8 gal of the allotted 1 
million gal in the modified SDA issued on February 15, 2011. The discharge event 
information was reported to the City. 
On April 6, 2011, U.S. EPA met with personnel from Safety-Kleen (Project Coordinator) 
and TriHydro (Contractor), both from the PRP Group. The PRP Group personnel began 
waste characterization sampling and waste volume assessment activities. 
On April 7, 2011, ERRS discharged 37,281 gal of stormwater from the southwest area to 
the City of Indianapolis sanitary system, for a total of 550,986.8 gal of the allotted 1 
million gal in the modified SDA issued on February 15, 2011. Discharge event 
information was reported to the City. 
Pursuant to the modified SDA, OSC Boseman continued to notify the City of Indianapolis 
prior to discharging of intent to discharge and report discharge events. 
On April 7, 2011, OSC Boseman, PRP Group personnel, and the City of Indianapolis 
personnel met at the site for a transitional site meeting. 
On April 8, 2011, OSC Boseman and TriHydro were on site. TriHydro continued site 
characterization in preparation for removal activities. U.S. EPA will oversee the PRP 
Group's removal activities. 
On April 8, 2011, U.S. EPA agreed to continue the discharge events as outlined in the 
modified SDA until the City of Indianapolis has issued a Discharge Permit to the PRP 
Group. TriHydro loaded and hauled off 5,000 gallons of oily water from the northeast 
area storm sewer. The water was disposed of at Clean Water Limited's Cherokee Drive 
facility in Dayton, Ohio. The PRP Group has contracted site security, and utilifies will be 
transferred to PRP Group on April 11, 2011. 
On April, 11, 2011, START member Jay Rauh mobilized to the Site to begin oversight of 
the PRP removal activities. Tim Gunn of TriHydro is the on-site PRP Group 
representative. Mr.Gunn requested that US EPA discharge water from the southwest area 
storm sewer, since the PRP group had not received their SDA from the City of 
Indianapolis. 

TriHydro loaded and hauled off 24,000 gallons of oily water from the northeast area 
storm sewer. The water was disposed of at Clean Water Limited's Cherokee Drive 
facility in Dayton, Ohio. The water level in the northeast area storm sewer dropped by 
1.5 feet after removing 24,000 gallons of oily water from it. 
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US EPA OSC Verneta Simon, US EPA Community Involvement Coordinator (CIC) Janet 
Pope, Steve Fleming, PRP's Project Coordinator, TriHydro Project Manager Gary 
Risse, Stephen Jones, Pike Township Fire Department (PTFD), and the City of 
Indianapolis participated in a community meeting at 1200 Madison, Indianapolis, Indiana. 

• On April 12, 2011, Rauh, Gunn, and Risse were present at the Site. 

Stephen Jones, PTFD Fire Marshal, was on site to relay his concerns about fire hazards 
and building occupancy. Since the fire suppression systerns were inoperable in the 
unloading building and solid storage building, he requested that all materials be removed 
those buildings. He also requested that all vehicles park further than 20 feet from either 
building to prevent any potential fire from spreading from one source to the other. Since 
the unloading building has usable offices attached, he would allow those offices to be 
occupied if those conditions were met. He will return to the Site to decide if the materials 
have been removed to his satisfaction before major work begins. 

Sam Coffman and Michael Gordon of Commercial Sewer Cleaning (CSC) were on site to 
attempt videotaping portions of the northeast storm sewer system. They were not able to 
use their camera due to water and sludge buildup in the sewer. 

Riche Byrd of Environmental Restoration, a US EPA ERRS contractor, was on site to 
discharge storm water from the southwest area to the City of Indianapolis sanitary sewer 
system under the US EPA SDA. 33,132 gallons of water was discharged. A total 
of 584,118.8 gallons of the allotted I million gallons in the modified SDA issued on 
February 15, 2011 has been discharged to the City of Indianapolis sanitary sewer system. 

Gunn collected water sample SWArea-SS 17,041211 from the effluent of the southwest 
area discharge system. The sampling results will be submitted to the City of Indianapolis 
for consideration of a discharge permit for the PRP Group. Gunn also collected water 
sample NEArea-SSVault,0412I I from the northeast area storm sewer system. The 
sampling results will be used to explore alternate disposal options for the oily water. 

TriHydro loaded and hauled off 19,400 gallons of oily water from the northeast area storm sewer The 
water was disposed of at Clean Water Limited's Cherokee Drive facility in Dayton, Ohio 

• On April, 13, 2011, TriHydro subcontractor, EQIS, began removing materials from the 
unloading building. All oily waste was placed in a roll-off box to be disposed of as 
Subtitle D oily waste, and the other material was placed in a standard roll-off box to be 
landfilled. 

• On April, 14, 2011, TriHydro subcontractor, EQIS, confinued removing materials from 
the unloading building. All oily waste was placed in a roll-off box to be disposed of as 
Subtitle D oily waste, and the other material was placed in a standard roll-off box to be 
landfilled. EQIS also collected unusable oily hoses and placed them in the Subtitle D 
roll-off box. 

Tom White and Mark Richards of the City of Indianapolis Water Department were on site 
to collect a water sample from the Tank 51 containment area. Sample ESI-51 -041411 
was collected from the northeast comer of the Tank 51 containment. The sampling results 
will be used for consideration of a discharge permit to the City of Indianapolis storm 
sewer system. 

TnHydro loaded and hauled off 5,000 gallons of oily water from the oil/water separator west of the 
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unloading building After pumping 5,000 gallons of water from the oil/water separator, the water level in the 
oil/water separator dropped by 0 73 feet The water was disposed of at Clean Water Limited's Cherokee 
Drive facility in Dayton, Ohio 

• On April 15, 2011, TriHydro subcontractor, EQIS, confinued removing materials from the 
unloading building. All oily waste was placed in a roll-off box to be disposed of as 
Subtitle D oily waste, and the other material was placed in a standard roll-off box to be 
landf i l led. T ryHydro subcontracted an electrician to identify any potential electncal hazards at the 
Site TnHydro loaded and hauled off 15,000 gallons of oily water from the northeast area storm sewer 
The water was disposed of at Clean Water Limited's Cherokee Dnve facility in Dayton, Ohio 

• The weattier forecast for Indianapolis, IN starting April 16, 2011 calls for several days of ram. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

On April 7, 2011, the Administrative Settlement Agreement on Consent (ASAOC) has fully 
executed. A copy of the ASAOC is available on this website under "Documents". On April 12, 
2011, the City of Indianapolis issued a SDA to the PRP group. 

2.1.4 Progress Metrics 

Waste Stream 

Hydrogen Peroxide 

Quantity 

900 gal 

Treatment 

— 

Disposal 

EQ Detroit, Inc. 
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Sodium Hydrosulfide 

Sodium Hydroxide 

Oily Water 

Subsurface Soil 

Stormwater 

Labpack Materials 

PPE 

300 gal 

5,150 gal 

1,054,278 gal 

6.90 tons 

584,118.8 gal 

NA 

0.61 tons 

Re-use 

United Wastewater 
for Re-use 

United Wastewater 
for Re-use 

-

City of Indianapolis 
Sanitary Sewer 

-

~ 

EQ Detroit, Inc. 

— 

— 

Southside Landfill 

— 

PSC Environmental 
Services 

Southside Landfill 

2.2 Planning Section 
2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 

None. 

' 2.2.1.2 Next Steps 

U S.EPA, START, and ERRS will be on site in April to transition the Site to the PRP Group 

2.2.1.3 Issues 

A Backflow Preventer Inspection took place on April 6, 2011. Four of the nine backflow 
preventers were unable to be tested. Details will be outlined in the Backflow Preventer 
Inspection Report. An extension will be requested to address these four backflow preventers 
and the associated waterline. 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 

Estimated Costs * 
II 
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Budgeted 
Total To 

Date Remaining 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

TAT/START 

$625,000.00 

$57,200.00 

$578,680.00 

$48,443.33 

$46,320.00 

$8,756.67 

7.41% 

15.31% 

Intramural Costs 

Total Site Costs $682,200.00 $627,123.33 $55,076.67 8.07% 

* The above accounting of expenditures is an estimate based on figiares known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery. 

2.5 Safety Officer 
Not applicable. 

2.6 Liaison Officer 

. Not applicable. 

2.7 Information Officer 

2.7.1 Public Information Officer 

Not applicable. 

2 Community Involvement Coordinator 

The next community meeting will be held on June 6, 2011 at 2 pm. 

3. Participating Entities 
3.1 Unified Command 

Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 
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N/A 

5. Definition of Terms 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U S. EPA - United States Environmental Protection Agency 
POLREP - Pollution Report 
ASAOC - Administrative Settlement Agreement on Consent 
PRP - Potentially Responsible Party 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, please refer to the documents section at www epaosc org/esi 

6.2 Reporting Schedule 
7. Situational Reference Materials 

For additional information, please refer to the documents section at wvvw_epapsc.o.rg/esj 
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